



# Urban Challenge

## Master Schedule

TRACK A		
Activity/Event	Date	Location
BAA Released	May 1, 2006	
Participants Conference	May 20, 2006	Reston, VA
Proposals Due	June 23, 2006	
Award Announcement	September 2006	
Milestone 1 (Kickoff Meeting)	October 2006	Performer Site
Milestone 2 (Site Visit & Technical Paper)	June 11-July 20, 2007	Performer Site
Milestones 3 and 4 (National Qualification Event)	October 21-31, 2007	Western U.S.
Urban Challenge Final Event	November 3, 2007	Western U.S.
Backup day	November 4, 2007	Western U.S.

TRACK B		
Activity/Event	Date	Location
Announcement	May 1, 2006	
Participants Conference	May 20, 2006	Reston, VA
Application Parts 1 and 2 Due (Team Info and Waiver)	October 5, 2006	
Application Part 3 Due (Site Visit Info)	March 2, 2007	
Application Part 4 Due (Video Demonstration)	April 13, 2007	
Technical Report due	April 13, 2007	
Site Visit Announcement	May 11, 2007	
Site Visit	June 11-July 20, 2007	Performer Site
Semi-finalist Announcement	August 10, 2007	
National Qualification Event	October 21-31, 2007	Western U.S.
Urban Challenge Final Event	November 3, 2007	Western U.S.
Backup day	November 4, 2007	Western U.S.

*Last Updated May 18, 2006*